

Project Management

APAC's Project Management approach is based on the following principle

Organisation > **M**ethod > **T**echnology

In order to be successful, the organisation including well-defined responsibilities is more important than the method and the method is more important than technology (tools).

Other important success factors are

- ◆ commitment
- ◆ adequate methods and tools
- ◆ experience
- ◆ common sense
- ◆ adequate skills
- ◆ and a reliable data basis

maintained by a strong and well implemented **configuration management** and **quality management**.

APAC Project Management Modules

- ◆ Initialisation
- ◆ Planning
- ◆ Co-ordination
- ◆ Resource Management
- ◆ Communication
- ◆ Sub-Contractor Management
- ◆ Claim & Change Management
- ◆ Risk Management
- ◆ Reporting
- ◆ Tracing / Controlling
- ◆ Project Audits
- ◆ Close-Out


Additional Supporting Modules

- ◆ Quality Management
- ◆ Configuration Management
- ◆ Safety Management and Reliability Engineering

Ask for details of the modules.
APAC offers its services on a module-by-module basis or full project management (all modules).

E.g.: Independent monthly project tracing by the Earned Value Method:

The progress is calculated by taking into account only the achieved and **VERIFIABLE** results/deliverables of the planned tasks.



Approximate costs for a project comprising 500 tasks (task size should be less than 200 hours):

Initialisation: **EURO 6.500.-**
Monthly Costs: **EURO 2.500.-**

Your Service Provider for Success

